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Major Scheduled Activities Planned 

 90% Design Engineering for Project Structures and Guideway 

 Continue Design Work on CP1C 

 Design Engineering for Utility Relocations 

 Hazmat Abatement and Demolition of Recently Acquired Parcels 

 10’ and 8’ Load Test Piles at Fresno River 

 Preconstruction Meeting Prior to Starting Downtown Storm Drain Relocations 
 

Key Topics 
 Parcel acquisition is behind the dates specified in the Right of Way Acquisition Plan and continues to be a schedule risk.   

 The Authority is evaluating the Contractors Time Impact Analysis (TIA) which incorporates the revised anticipated Right 
of Way acquisition dates and is meeting with the Contractor to evaluate the schedule impact and determine a 
recommended path forward.  Meetings also continue to evaluate opportunities to expedite construction. 

 The Authority is working with Federal and State agencies to address complications in Design-Build project delivery 
relative to environmental permitting.  
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Key Work Accomplished this Period 

 Hazardous material abatement was conducted at three (3) properties and demolition occurred at four (4) properties.  
To date, twenty-eight (28) structures have been remediated with five (5) awaiting remediation, twenty-seven (27) 
demolished, one (1) currently under demolition and two (2) ready for demolition. 

 The Authority reviewed and provided comments two (2) design variance requests (DVRs), and 2 requests for 
information (RFIs).  Fourteen (14) design submittals received SONO, including the Design and Code Analysis Report 
(DCAR) and the Design Baseline Report (DBR) 3.  Thirteen (13) design submittals remain in review. 
 

3rd Party  
 Agreements have been executed with sixteen (16) 3rd parties, while agreements are still outstanding with twelve (12) 

3rd parties. Please note that some 3rd parties require multiple agreements.  

 Priority agreements for execution include Sprint and Verizon Master Agreements, and BNSF Reimbursement 
Agreement and Task Order 

 AT&T 
o Completed conceptual design from Ashlan Ave to Belmont Ave and gave design to TPZP to allow them to 

complete design 
o Worked with TPZP in completing Utility Relocation Design at SR145 and Raymond Rd 
o Reviewed and developed conceptual relocation at Tulare St and Ventura St 

 PG&E 
o Completed conceptual layout for electric and gas facilities within Madera County 
o Completed conceptual layout for electric and gas facilities between SJ River and Shaw Ave 
o Completed conceptual layout for electric and gas facilities at Belmont Ave, Fresno St, Tulare St, and Ventura 

St 

 Union Pacific Rail Road (UPRR) 
o Coordination Meetings in progress 
o Reviewing variances through the RFI process 
o Submittal Format has been reviewed 
o Flagging requests are being coordinated for potholing and geotechnical activities 
o TPZP's Contractors Right of Entry is being processed 

 Burlington Northern Santa Fe Railroad (BNSF) 
o TPZP has submitted (3) separate right of entry's for potholing activities at Central Ave, Malaga Ave and 

American Ave.  Approval is pending resolution of insurance requirements. 

 Fresno Metropolitan Flood Control District (FMFCD) 
o TPZP has received permit for the storm drain relocation at F St and Kern St 

 
 


